


**Please note:** This graphic shows the status of current and anticipated policy implementation work. Items above the date line show policies where implementation is in progress or on hold, and items below the date line show estimates for policy activities where implementation is still pending.



### Key

Current Implementation in Progress		Implementation on Hold		Board Consideration/Adoption	
Contracted Party Transition Period		Policy Effective		Preparation for Board Consideration	
Policy Development Process Completed		Operational Design Phase		Implementation Preparation	
Estimated Policy Implementation (if adopted)		Internal Project Preparation		Continues past 2025	

<sup>1</sup>On 21 February 2024, the [Registration Data Policy](#) was published and will be effective on 21 August 2025. During the period of 21 August 2024 through 20 August 2025, contracted parties will be able to continue to implement measures consistent with the Temporary Specification for gTLD Registration Data or this policy in its entirety, or elements of both. The EPDP Phase 2 Priority 2 recommendations were also incorporated into the published Registration Data Policy.

<sup>2</sup>On 29 February 2024, ICANN org delivered an updated [implementation plan](#) for opening the next round of the New generic top-level domain (gTLD) Program, which spans a period of three years. On 1 March 2023, the Board [resolved](#) to adopt 98 recommendations from the [Subsequent Procedures Final Report](#), and resolved to create a plan and timeline as agreed upon by the ICANN Board and the GNSO Council for consideration and resolution of the remaining 38 outputs, which were put into a pending status, no later than 1 August 2023. On 26 October 2023, the Board [resolved](#) to adopt 10 recommendations with clarifying statements and to not adopt 3 recommendations (see [scorecard](#)).

<sup>3</sup>Please note this policy implementation was split into two tracks - one for IGO identifiers and one for INGO identifiers. The IGO identifiers implementation was considered complete as of 1 August 2020. The INGO implementation is currently on hold. [Click here](#) to learn more.

<sup>4</sup>EPDP Phase 2 ODP for SSAD Recs 1-18 only. Please note on [27 April 2022](#) the GNSO Council requested that the Board pause consideration, to which the Board [agreed](#). The Board has [paused](#) its consideration of the SSAD policy recommendations while the SSAD Light design work is further explored. On 17 November 2022, the GNSO Council published a [letter](#) to the Board noting that they accept the WHOIS Disclosure System paper and requested the Board to proceed with implementation of the Registration Data Request Service (RDRS), which [launched](#) on 28 November 2023.

<sup>5</sup>Please note IGO-INGO Access to Curative Rights Protection Mechanisms was split into three tracks - INGO Claims System Specification, Protection of Red Cross & Red Crescent Identifiers and Protection of "Reserved Names". [Click here](#) for more info on the status of each track.

<sup>6</sup>The EPDP on Specific Curative Rights Protections for IGOs was initiated by the GNSO Council to consider whether an appropriate policy solution can be developed that is generally consistent with Recommendations 1–4 of the IGO-INGO Access to Curative Rights [Final Report](#), and allows for the possibility that an IGO may have jurisdictional immunity in cases where a registrant that has lost a UDRP or URS. Learn more [here](#).